Untitled Gantt Project

Jun 11, 2020

http://

Project manager	Fadi Atamny
Project dates	Jun 2, 2020 - Jul 2, 2020
Completion	16%
Tasks	29
Resources	3

Tasks

Name	Begin date	End date
Design & Architecture	6/2/20	6/8/20
Class Diagram sheet	6/2/20	6/4/20
Design Patter selection	6/5/20	6/5/20
Create UML Diagram	6/8/20	6/8/20
Development	6/10/20	6/23/20
Implement base design patterns	6/10/20	6/10/20
Composite	6/10/20	6/10/20
Singleton	6/10/20	6/10/20
Implement UML classes	6/12/20	6/23/20
Control	6/12/20	6/12/20
ActionBox	6/12/20	6/12/20
Label Class	6/15/20	6/15/20
Button Class	6/15/20	6/15/20
TextBox	6/15/20	6/15/20
NumericBox	6/16/20	6/16/20
MessageBox	6/16/20	6/16/20
CheckList	6/22/20	6/22/20
ListItem	6/22/20	6/22/20
RadioBox	6/22/20	6/22/20
ComboBox	6/22/20	6/22/20
Pannel	6/23/20	6/23/20
Testing / QA	6/29/20	6/29/20
Creation of components	6/29/20	6/29/20
Test nesting in components	6/29/20	6/29/20
Stress test	6/29/20	6/29/20
Bug Fixing	6/30/20	6/30/20

Tasks

Name	Begin date	End date
Deployment	7/1/20	7/1/20
Format a readme file	7/1/20	7/1/20
Merge final branches to master	7/1/20	7/1/20

Resources

Name	Default role
Fadi Atamny	project manager
Or Eitan	undefined
Annieli Siegel	undefined

Gantt Chart



Name	Begin date	End date
Design & Architecture	6/2/20	6/8/20
Class Diagram sheet	6/2/20	6/4/20
Design Patter selection	6/5/20	6/5/20
Create UML Diagram	6/8/20	6/8/20
Development	6/10/20	6/23/20
Implement base design p..	6/10/20	6/10/20
Composite	6/10/20	6/10/20
Singleton	6/10/20	6/10/20
Implement UML classes	6/12/20	6/23/20
Control	6/12/20	6/12/20
ActionBox	6/12/20	6/12/20
Label Class	6/15/20	6/15/20
Button Class	6/15/20	6/15/20
TextBox	6/15/20	6/15/20
NumericBox	6/16/20	6/16/20
MessageBox	6/16/20	6/16/20
CheckList	6/22/20	6/22/20
ListItem	6/22/20	6/22/20
RadioBox	6/22/20	6/22/20
ComboBox	6/22/20	6/22/20
Pannel	6/23/20	6/23/20
Testing / QA	6/29/20	6/29/20
Creation of components	6/29/20	6/29/20
Test nesting in compone...	6/29/20	6/29/20
Stress test	6/29/20	6/29/20
Bug Fixing	6/30/20	6/30/20
Deployment	7/1/20	7/1/20
Format a readme file	7/1/20	7/1/20
Merge final branches to ...	7/1/20	7/1/20

Resources Chart